COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/10/2004

ESTIMATE SUMMARY 08:39:34
CONTID: C13344 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 13344-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 327.0 DAYS TIME ALLOW: 460 CALENDAR DAYS
I-25 HOV Gates at 58th Avenue PERCENT TIME: 71.09 ORIG TIME ALLOW: 330 CALENDAR DAYS
PROJECT NO: IM 0253-168
I-25 HOV Gates at 58th Avenue
NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/30/2004 DATE TIME STARTED 09/11/2003
651 TOPEKA WAY SUITE 100 DATE LET 07/24/2003 DATE WORK BEGAN  09/11/2003
DATE AWARDED 08/12/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/04/2003 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 09/11/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,396,650.25 PARTICIPATING $ 4,563,475.92 $ 113,495.20
AWARD PROJECT AMT: $  6,168,096.03 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.70% TOTAL EARNINGS 4,563,475.92 113,495.20
FUNDS AVAILABLE: $ 2,833,174.33 STOCKPILED MATERIALS 434,667.56 394,109.96
GROSS EARNINGS 4,998,143.48 507,605.16
TOTAL CLAIMS: $ 0.00 RETATNAGE -22,009.32 109.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,976,134.16 507,714.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,976,134.16 507,714.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 507,714.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00010
0020 202-00026
0025 202-00035
0030 202-00037
0035 202-00090
0040 202-00210
0045 202-00220
0050 202-00240
0055 202-00250

Cl3344
13344-BID
IM 0253-168
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

REMOVAL OF TREE

REMOVAL OF SLOPE AND DITCH PAVING

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 318.700 318.700
sy 0.000 0.00
20.00000 318.700 6,374.00
0065 202-00750 *REMOVAL OF LUMINAIRE 8.000 7.000
EACH 0.000 0.00
297.84000 7.000 2,084.88
0070 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 6.000 2.000
EACH 1.000 4,457.40
4,457.40000 3.000 13,372.20
0075 202-00810 *REMOVAL OF GROUND SIGN 30.000 30.000
EACH -2.000 -255.00
127.50000 28.000 3,570.00
0080 202-00821 *REMOVAL OF SIGN PANEL 16.000 8.000
EACH 8.000 2,856.00
357.00000 16.000 5,712.00
0085 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0090 202-01000 *REMOVAL OF FENCE 114.000 114.000
LF 0.000 0.00
3.06000 114.000 348.84
0095 202-01040 *REMOVAL OF HOV GATE 10.000 0.000
EACH 10.000 2,040.00
204.00000 10.000 2,040.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 668.000 667.100
LF 0.000 0.00
2.14000 667.100 1,427.59
0105 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 4,591.000 2,402.000
LF 1,840.000 25,410.40
13.81000 4,242.000 58,582.02
0110 202-01300 *REMOVAL OF END ANCHORAGE 8.000 6.000
EACH 0.000 0.00
147.90000 6.000 887.40



CONTID: C13344 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04001 *PLUG CULVERT 6.000 6.000
EACH 0.000 0.00
997.56000 6.000 5,985.36
0120 202-05150 *SANDBLASTING 2,778.000 2,778.000
SF 0.000 0.00
0.51000 2,778.000 1,416.78
0125 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,713.000 33,713.000
cy 0.000 0.00
3.90000 33,713.000 131,480.70
0130 203-00100 MUCK EXCAVATION 6,000.000 178.000
cY 0.000 0.00
12.90000 178.000 2,296.20
0135 203-01500 BLADING 200.000 4.500
HOUR 0.000 0.00
75.00000 4.500 337.50
0140 203-01510 BACKHOE 50.500 50.500
HOUR 0.000 0.00
55.00000 50.500 2,777.50
0145 203-01597 *POTHOLING 121.000 117.000
HOUR 4.000 600.00
150.00000 121.000 18,150.00
0150 203-02330 LABORER 200.000 145.000
HOUR 0.000 0.00
28.00000 145.000 4,060.00
0155 206-00000 STRUCTURE EXCAVATION 466.000 434.000
cy 0.000 0.00
15.00000 434.000 6,510.00
0160 207-00205 TOPSOIL 2,320.000 1,380.500
cY 0.000 0.00
15.25000 1,380.500 21,052.63
0165 208-00011 *EROSION BALES (WEED FREE) 364.000 191.000
EACH 4.000 36.00

9.00000 195.000 1,755.00
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 2,130.000 180.000
LF 0.000 0.00
1.00000 180.000 180.00
0175 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0180 208-00055 *RIGID INLET PROTECTION DEVICE 12.000 3.000
EACH 0.000 0.00
382.50000 3.000 1,147.50
0185 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0190 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
510.00000 1.000 510.00
0195 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
1,634.04000 0.000 0.00
0200 210-00750 *RESET LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
797.64000 3.000 2,392.92
0205 210-00755 *RESET LIGHT STANDARD STEEL HIGH MAST 2.000 2.000
EACH 0.000 0.00
7,389.90000 2.000 14,779.80
0210 210-00805 *RESET OVERHEAD SIGN STRUCTURE 2.000 2.000
EACH 0.000 0.00
6,583.08000 2.000 13,166.16
0210 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
3,020.00000 0.000 0.00
0215 210-04011 *ADJUST MANHOLE (SPECIAL) 3.000 2.000
EACH 0.000 0.00

1,237.26000 2.000 2,474.52
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 210-04015 *MODIFY MANHOLE 3.000 2.000
EACH 0.000 0.00
836.40000 2.000 1,672.80
0225 210-04016 *MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,003.50000 1.000 4,003.50
0230 210-04020 *MODIFY INLET 9.000 2.800
EACH 0.000 0.00
647.70000 2.800 1,813.56
0235 212-00006 *SEEDING (NATIVE) 14.700 3.930
ACRE 0.000 0.00
649.74000 3.930 2,553.48
0240 213-00002 *MULCHING (WEED FREE HAY) 24.500 7.940
ACRE 0.000 0.00
499.80000 7.940 3,968.41
0245 213-00061 *MULCH TACKIFIER 2,205.000 1,588.000
1B 0.000 0.00
1.32000 1,588.000 2,096.16
0250 213-00100 *SOIL BINDER 4.900 0.000
ACRE 0.000 0.00
359.04000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,336.000 629.300
SY 287.600 376.76
1.31000 916.900 1,201.14
0260 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
2,244.00000 0.000 0.00
0265 250-00110 *HEALTH AND SAFETY OFFICER 160.000 0.000
HOUR 0.000 0.00
61.20000 0.000 0.00
0270 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00

16.45000 0.000 0.00
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0271 304-06007 ABC (CL 6) CHANGE PAY UNITS FOR AGGREGATE BASE COURSE 3,411.000 3,411.000
(CLASS 6)
cy 0.000 0.00
16.45000 3,411.000 56,110.95
0275 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 46.260
TON 0.000 0.00
138.82000 46.260 6,421.81
0280 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 11,290.600 11,290.600
TON 0.000 0.00
37.86000 11,290.600 427,462.12
0285 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,458.000 6,840.200
TON 0.000 0.00
39.73000 6,840.200 271,761.15
0290 408-01000 *HOT POURED JOINT AND CRACK SEALANT 6.000 0.000
TON 0.000 0.00
2,970.00000 0.000 0.00
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,819.000 3,928.100
GAL 0.000 0.00
3.06000 3,928.100 12,019.99
0300 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 200.000 15.000
sy 0.000 0.00
51.00000 15.000 765.00
0305 412-01300 *CONCRETE PAVEMENT (13 INCH) 18,448.740 18,448.740
Sy 0.000 0.00
38.77000 18,448.740 715,257.65
0310 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 18.000 11.400
sy 0.000 0.00
15.30000 11.400 174.42
0315 503-00030 *DRILLED CAISSON (30 INCH) 40.000 10.000
LF 0.000 0.00
99.96000 10.000 999.60
0320 503-00042 *DRILLED CAISSON (42 INCH) 40.000 40.000
LF 0.000 0.00
249.90000 40.000 9,996.00
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 503-00048 *DRILLED CAISSON (48 INCH) 64.000 22.000
LF 0.000 0.00
275.40000 22.000 6,058.80
0330 503-00054 *DRILLED CAISSON (54 INCH) 280.000 82.300
LF 0.000 0.00
331.50000 82.300 27,282.45
0335 506-00209 *RIPRAP (9 INCH) 6.000 5.800
cy 0.000 0.00
106.08000 5.800 615.26
0340 507-00000 CONCRETE SLOPE AND DITCH PAVING 84.000 12.600
cY 0.000 0.00
430.00000 12.600 5,418.00
0345 601-40301 *STRUCTURAL CONCRETE COATING 41,867.880 41,867.880
SF 0.000 0.00
0.35000 41,867.880 14,653.76
0350 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,112.000 730.000
LF 0.000 0.00
26.52000 730.000 19,359.60
0355 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 887.000 842.000
LF 0.000 0.00
31.62000 842.000 26,624.04
0360 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 875.000 862.000
LF 0.000 0.00
42.84000 862.000 36,928.08
0365 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
LF 0.000 0.00
57.12000 56.000 3,198.72
0370 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
504.90000 2.000 1,009.80
0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

1,075.08000 1.000 1,075.08
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
738.48000 1.000 738.48
0385 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
423.30000 0.000 0.00
0390 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 80.000 80.000
LF 0.000 0.00
877.20000 80.000 70,176.00
0395 604-00305 *INLET TYPE C (5 FOOT) 6.000 6.000
EACH 0.000 0.00
1,535.10000 6.000 9,210.60
0400 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,749.30000 1.000 1,749.30
0405 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 8.000 3.000
EACH 0.000 0.00
2,351.10000 3.000 7,053.30
0410 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,031.44000 4.000 12,125.76
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 5.000 4.000
EACH 0.000 0.00
4,177.92000 4.000 16,711.68
0420 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,177.92000 1.000 4,177.92
0425 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 13.000 13.000
EACH 0.000 0.00
2,635.68000 13.000 34,263.84
0430 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,075.000 1,569.500
LF 0.000 0.00
11.99000 1,569.500 18,818.31
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PCN: 13344-BID ESTIMATE RUN 11/10/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 700.000 700.000
LF 0.000 0.00
25.00000 700.000 17,500.00
0440 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 1,019.000 1,019.000
LF 0.000 0.00
27.76000 1,019.000 28,287.44
0445 606-00726  GUARDRAIL TYPE 7 (STYLE CC-HOV) 1,078.000 843.000
LF 0.000 0.00
41.50000 843.000 34,984.50
0450 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 630.000 339.000
LF 0.000 0.00
28.90000 339.000 9,797.10
0455 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 1,437.000 904.000
LF 0.000 0.00
41.28000 904.000 37,317.12
0460 606-00747 GUARDRAIL TYPE 7 (STYLE CD-HOV) (SPECIAL) 3,759.000 1,028.000
LF 0.000 0.00
24.36000 1,028.000 25,042.08
0465 606-01340 *END ANCHORAGE TYPE 3D 5.000 1.000
EACH 0.000 0.00
469.20000 1.000 469.20
0470 606-01370 *TRANSITION TYPE 3G 6.000 4.000
EACH 0.000 0.00
770.10000 4.000 3,080.40
0475 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 5.000
EACH 0.000 0.00
1,178.10000 5.000 5,890.50
0480 607-11580 *FENCE (TEMPORARY) 340.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0485 607-53172 *FENCE CHAIN LINK (72 INCH) 261.000 261.000
LF 0.000 0.00

13.26000 261.000 3,460.86
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PROJECT: IM 0253-168 ESTIMATE NO: 0012 08:39:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 607-60610 *VEHICLE GATE 1.000 1.000
EACH 0.000 0.00
7,526.58000 1.000 7,526.58
0495 607-60630 *HOV GATE 10.000 10.000
EACH 0.000 0.00
23,521.20000 10.000 235,212.00
0495 MATERIAL ALLOWANCE HOV GATE 0.000
EACH 0.000 0.00
20,340.00000 0.000 0.00
0500 612-00001 *DELINEATOR (TYPE I) 102.000 0.000
EACH 0.000 0.00
13.26000 0.000 0.00
0505 612-00002 *DELINEATOR (TYPE II) 26.000 0.000
EACH 0.000 0.00
14.28000 0.000 0.00
0510 612-15000 *INSTALL MARKER 50.000 29.000
EACH 0.000 0.00
216.24000 29.000 6,270.96
0515 613-00200 *2 INCH ELECTRICAL CONDUIT 600.000 103.000
LF 0.000 0.00
11.22000 103.000 1,155.66
0520 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 44,328.000 44,328.000
LF 0.000 0.00
4.59000 44,328.000 203,465.52
0525 613-00300 *3 INCH ELECTRICAL CONDUIT 1,500.000 372.000
LF 0.000 0.00
5.87000 372.000 2,183.64
0530 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 78,890.000 63,775.000
LF 0.000 0.00
3.57000 63,775.000 227,676.75
0535 613-07000 *PULL BOX (SPECIAL) 1.000 0.000
EACH 0.000 0.00
623.22000 0.000 0.00
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0540 613-07034  *PULL BOX (24"X36"X18") 35.000 29.000
EACH 0.000 0.00
623.22000 29.000 18,073.38
0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 1.875
EACH 0.000 0.00
240.00000 1.875 450.00
0545 613-32400  *LIGHT STANDARD STEEL (40 FOOT) 4.000 3.000
EACH 1.000 2,441.88
2,441.88000 4.000 9,767.52
0550 613-35120  *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
18,507.90000 0.000 0.00
0555 613-40000  *CONCRETE FOUNDATION PAD 7.000 7.000
EACH 0.000 0.00
657.90000 7.000 4,605.30
0560 613-45048  *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 48.000 48.000
LF 0.000 0.00
353.94000 48.000 16,989.12
0565 613-50000  *LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
5,341.74000 0.000 0.00
0570 613-50100  *LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
3,808.68000 0.000 0.00
0575 613-50150  *SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
429.42000 0.000 0.00
0580 613-70250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 7.000 7.000
EACH 0.000 0.00

962.88000 7.000 6,740.16
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0585 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00
376.38000 3.000 1,129.14
0590 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
743.58000 0.000 0.00
0595 614-00011 *SIGN PANEL (CLASS I) 45.200 45.200
SF 0.000 0.00
18.36000 45.200 829.87
0600 614-00012 *SIGN PANEL (CLASS II) 732.000 389.150
SF 46.740 858.15
18.36000 435.890 8,002.94
0605 614-00013 *SIGN PANEL (CLASS III) 1,561.000 1,232.500
SF 187.000 3,433.32
18.36000 1,419.500 26,062.02
0610 614-00200 *STEEL SIGN POST (U-2) 10.000 10.000
LF 0.000 0.00
15.30000 10.000 153.00
0615 614-00357 *STEEL SIGN POST (S 3%5.7) 28.000 0.000
LF 12.000 195.84
16.32000 12.000 195.84
0620 614-00375 *STEEL SIGN POST (S 3X7.5) 22.000 20.000
LF 0.000 0.00
16.32000 20.000 326.40
0625 614-00477 *STEEL SIGN POST (S 4X7.7) 54.000 22.000
LF 22.000 403.92
18.36000 44.000 807.84
0630 614-00510 *STEEL SIGN POST (S 5x10) 12.000 12.000
LF 0.000 0.00
18.36000 12.000 220.32

0635 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 167.000 121.000

26.52000 122.000 3,235.44
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0640 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
8,452.74000 1.000 8,452.74
0640 MATERIAL ALLOWANCE LUMINAIRE OVERPASS SIGN BRACKET 0.000
EACH 0.000 0.00
404.00000 0.000 0.00
0645 614-10120 *VARIABLE MESSAGE SIGN 4.000 0.000
EACH 0.000 0.00
166,062.12000 0.000 0.00
0645 MATERIAL ALLOWANCE VMS PANELS 0.000
EACH 3.000 323,985.00
107,995.00000 3.000 323,985.00
0650 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
17,600.10000 1.000 17,600.10
0650 MATERIAL ALLOWANCE LUMINAIRES FOR CANTILEVER STR 20" 0.000
MONOTUBE
EACH 0.000 0.00
404.00000 0.000 0.00
0650 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0650 MATERIAL ALLOWANCE MONOTUB OH SIGN CANTILEVER (20 IN. 0.000
DIAMETER)
EACH 0.000 0.00
11,380.00000 0.000 0.00
0655 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
23,038.74000 0.000 0.00
0655 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 16" 3.000
MONOTUBE
EACH 0.000 0.00
404.00000 3.000 1,212.00
0655 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000
EACH 0.000 0.00

1,650.00000 1.000 1,650.00
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0655 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (16 1.000
IN DIAMETER)
EACH 0.000 0.00
15,390.00000 1.000 15,390.00
0660 614-42000  *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.950
EACH 0.000 0.00
34,462.74000 0.950 32,739.60
0660 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 20" 0.150
MONOTUBE
EACH 0.000 0.00
404.00000 0.150 60.60
0660 MATERIAL ALLOWANCE ANCHOR BOLTS 0.050
EACH 0.000 0.00
2,450.00000 0.050 122.50
0660 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (20 0.050
IN DIAMETER
EACH 0.000 0.00
25,450.00000 0.050 1,272.50
0665 614-42400  *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 4.000 0.000
EACH 0.000 0.00
47,078.10000 0.000 0.00
0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0665 MATERIAL ALLOWANCE ANCHOR BOLTS 4.000
EACH 0.000 0.00
3,200.00000 4.000 12,800.00
0670 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 4.000 0.000
EACH 0.000 0.00
28,300.92000 0.000 0.00
0670 MATERIAL ALLOWANCE CABINET 0.000
EACH 3.000 35,970.00
11,990.00000 3.000 35,970.00
0675 614-72871  *LOOP DETECTOR WIRE (PREFAB) SPECIAL 193.000 193.000
LF 0.000 0.00

15.56000 193.000 3,003.08
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0680 614-72875  *LOOP DETECTOR WIRE 2,583.000 1,941.000
LF 0.000 0.00
2.65000 1,941.000 5,143.65
0685 614-72878  *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 9.000
EACH 0.000 0.00
935.34000 9.000 8,418.06
0685 MATERIAL ALLOWANCE TRAFFIC SIG VECH DETECT AMP (LOOP 0.000
TY) ( 4 CHAN
EACH 0.000 0.00
703.50000 0.000 0.00
0690 614-85125  *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 2.000 1.000
EACH 1.000 28,509.00
28,509.00000 2.000 57,018.00
0695 614-86240  *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 3.000
EACH 0.000 0.00
6,528.00000 3.000 19,584.00
0700 614-87020  *OPTICAL TRANSCEIVER 13.000 9.000
EACH 0.000 0.00
7,204.26000 9.000 64,838.34
0700 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0705 614-87028  *VIDEO OPTICAL TRANSCEIVER 12.000 0.000
EACH 0.000 0.00
2,622.42000 0.000 0.00
0705 MATERIAL ALLOWANCE VIDEO OPTICAL TRANSCEIVER 0.000
EACH 12.000 26,064.96
2,172.08000 12.000 26,064.96
0710 614-87320  *CLOSED CIRCUIT TELEVISION 6.000 1.000
EACH 0.000 0.00
3,089.58000 1.000 3,089.58
0710 MATERIAL ALLOWANCE CCTV CAMERA COLOR 22X ZOOM 0.000
EACH 5.000 8,090.00

1,618.00000 5.000 8,090.00
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0715 614-87325 *CLOSED CIRCUIT TELEVISION POLE 3.000 1.000
EACH -1.000 -11,941.14
11,941.14000 0.000 0.00
0720 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.500
LS 0.000 0.00
4,112.64000 0.500 2,056.32
0725 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 7,800.000 1,624.000
LF 2,000.000 5,400.00
2.70000 3,624.000 9,784.80
0730 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 23,000.000 18,400.000
LF 4,600.000 17,342.00
3.77000 23,000.000 86,710.00
0735 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 3,500.000 3,500.000
LF 0.000 0.00
5.71000 3,500.000 19,985.00
0740 621-00450 DETOUR PAVEMENT 1,203.510 1,203.510
SY 0.000 0.00
23.65000 1,203.510 28,463.01
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 0.966
LS 0.000 0.00
51,285.00000 0.966 49,541.31
0746 625-00001 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 65.250 65.250
HOUR 0.000 0.00
100.00000 65.250 6,525.00
0750 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
229,744.00000 1.000 229,744.00
0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
1,000.00000 0.500 500.00
0760 627-00002 *THERMOPLASTIC PAVEMENT MARKING 16,874.000 0.000
SF 0.000 0.00

1.22000 0.000 0.00
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0765 627-00005 *EPOXY PAVEMENT MARKING 177.000 84.000
GAL 0.000 0.00
71.40000 84.000 5,997.60
0770 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,320.000 563.800
GAL 0.000 0.00
30.60000 563.800 17,252.28
0775 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,507.300 1,507.300
SF 0.000 0.00
9.18000 1,507.300 13,837.01
0780 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,687.000 5,178.000
SF 0.000 0.00
9.18000 5,178.000 47,534.04
0785 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 168.000 134.000
(WORD-SYMBOL)
SF 0.000 0.00
12.75000 134.000 1,708.50
0790 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 100.000 80.000
(XWALK-STOPLINE
SF 0.000 0.00
10.20000 80.000 816.00
0795 630-00000 *FLAGGING 1,127.500 1,096.500
HOUR 31.000 600.78
19.38000 1,127.500 21,850.95
0800 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 192.500
HOUR 0.000 0.00
45.90000 192.500 8,835.75
0805 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0810 630-00007 *TRAFFIC CONTROL INSPECTION 215.000 197.000
DAY 18.000 918.00
51.00000 215.000 10,965.00
0815 630-00012 *TRAFFIC CONTROL MANAGEMENT 235.000 178.000
DAY 10.000 3,468.00

346.80000 188.000 65,198.40
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0820 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
969.00000 2.000 1,938.00
0825 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 1.000
EACH 0.000 0.00
306.00000 1.000 306.00
0830 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 8.500
EACH 0.000 0.00
61.20000 8.500 520.20
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 39.500
EACH 0.000 0.00
102.00000 39.500 4,029.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 3.000
EACH 0.000 0.00
204.00000 3.000 612.00
0845 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 462.000 112.000
SF 0.000 0.00
19.38000 112.000 2,170.56
0850 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.000
EACH 0.000 0.00
9,180.00000 2.000 18,360.00
0855 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,122.00000 1.500 1,683.00
0860 630-80360 *DRUM CHANNELIZING DEVICE 400.000 92.500
EACH 0.000 0.00
61.20000 92.500 5,661.00
0865 630-80370 CONCRETE BARRIER (TEMPORARY) 12,606.000 5,798.000
LF 505.000 2,020.00
4.00000 6,303.000 25,212.00
0870 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 0.000 0.00
8.16000 200.000 1,632.00
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0875 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 4.000
DAY 0.000 0.00
510.00000 4.000 2,040.00
0880 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 6.000
EACH 0.000 0.00
3,500.00000 6.000 21,000.00
0885 700-70010 F/A MINOR CONTRACT REVISIONS 600,000.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70013 F/A CONCRETE INCENTIVE PAYMENT 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70021 F/A ON-THE-JOB TRAINEE 9,216.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0905 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,408.800
FA 220.800 220.80
1.00000 1,629.600 1,629.60
0910 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS-CONCRETE) 30,000.000 -5,936.780
FA 0.000 0.00
1.00000 -5,936.780 -5,936.78
0915 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70033 F/A QUALITY INCENTIVE (SMOOTHNESS-ASPHALT) 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000
FA 9,906.120 9,906.12
1.00000 9,906.120 9,906.12
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0930 700-70310 F/A LANDSCAPING (RESTORATION) 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 613-10000 *WIRING 1.000 0.700
LS 0.000 0.00
23,552.82000 0.700 16,486.97
0960 613-01200 2 IN ELEC COND (P) ADDITIONAL 2 INCH ELECTRICAL 10,728.000 10,728.000
CONDUIT FOR HOT LANES
LF 0.000 0.00
3.57000 10,728.000 38,298.96
0965 613-00201 2 IN ELEC COND (JACKED) ADDITIONAL 2 INCH ELECTRICAL 7,052.000 7,052.000
CONDUIT FOR HOT LANES
LF 0.000 0.00
4.59000 7,052.000 32,368.68
0970 900-00022 ADDED ITEM (SQUARE YARD)/ COLD WEATHER PROTECTION FOR 16,646.200 16,646.200
CONCRETE PAVEMENT
SY 0.000 0.00
1.47000 16,646.200 24,469.91
0975 210-02018 RELAY PIPE (18 IN) RELAY PIPE ( 18 INCH) 158.000 158.000
LF 0.000 0.00
26.52000 158.000 4,190.16
0980 507-00100 CONC S AND D PAVE (REINF) CONCRETE SLOPE & DITCH 67.200 67.200
PAVING (REINFORCED)
cY 0.000 0.00
446.95000 67.200 30,035.04
0985 900-00007 ADDED ITEM (EACH)/ PROTECTION FOR ITS CONDUIT 10.000 10.000
EACH 0.000 0.00
511.84000 10.000 5,118.40
0990 900-00012 ADDED ITEM (FOOT)/ EROSION CONTROL (SILTSOXX) 108.000 108.000
LF 0.000 0.00
5.94000 108.000 641.52
0995 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA COST FOR PIPE JACKING 1.000 1.000
LS 0.000 0.00
5,666.30000 1.000 5,666.30
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1000 614-10320 SYSTEM INTERGRATION AND TESTING SYSTEM INTEGRATION AND 1.000 1.000
TESTING
LS 0.000 0.00
25,140.92000 1.000 25,140.92
1005 900-00014 ADDED ITEM (LUMP SUM)/ GUARDRAIL TYPE 7 (STYLE CE) 1.000 1.000
FOOTING
LS 0.000 0.00
12,600.00000 1.000 12,600.00
1010 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF CONCRETE 1.000 1.000
PIER COLUMN AND FOOTING
LS 0.000 0.00
5,986.45000 1.000 5,986.45
1015 900-00006 ADDED ITEM (DOLLAR)/ OVERWIEGHT LOADS (HBP) 0.000 -1,084.000
DOL 0.000 0.00
1.00000 -1,084.000 -1,084.00
1020 900-00005 ADDED ITEM (DAY)/ ADDITIONAL OVERHEAD COST 86.000 58.000
DAY 28.000 13,712.16
489.72000 86.000 42,115.92
1025 900-00014 ADDED ITEM (LUMP SUM)/ COUNTER WEIGHTS FOR HIGHT MAST 1.000 1.000
LIGHT
LS 0.000 0.00
670.03000 1.000 670.03
1030 900-00014 ADDED ITEM (LUMP SUM)/ CHANGE OF WIRE SIZE 1.000 1.000
LS 0.000 0.00
394.17000 1.000 394.17
1035 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 -1,050.000
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
1040 900-00005 ADDED ITEM (DAY)/ FAILURE TO PERFROM EROSION CONTROL 0.000 -27.000
DAY 0.000 0.00
500.00000 -27.000 -13,500.00
1045 900-00014 ADDED ITEM (LUMP SUM)/ ASPHALT CORING NB I-25 1.000 1.000
LS 0.000 0.00
358.03000 1.000 358.03
1050 900-00014 ADDED ITEM (LUMP SUM)/ DRILL DOWEL AND TIE BARS 1.000 1.000
LS 0.000 0.00

4,593.03000 1.000 4,593.03
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1055 900-00014 ADDED ITEM (LUMP SUM)/ RESET SIGN STRUCTURE AND VMS 1.000 1.000
LS 0.000 0.00
20,985.01000 1.000 20,985.01
1060 202-00001 REM STRUCTURE ITEM 202--REMOVAL OF SIGN STR. CAISSON 0.000 0.000
(1" BELOW PAVEMENT)
EACH 0.000 0.00
2,250.00000 0.000 0.00
1065 202-00035 REM PIPE ITEM 202--REMOVAL OF PIPE (TRENCH DRAIN) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
1070 206-01781 SHORING (A 1) 0.000 0.000
LS 0.000 0.00
3,453.00000 0.000 0.00
1075 208-00015 SAND BAG 0.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
1080 412-01200 CONC PVMT (12 IN) 0.000 0.000
SY 0.000 0.00
70.63000 0.000 0.00
1085 604-25005 VANE GRATE INLET (5 FT) 0.000 0.000
EACH 0.000 0.00
2,705.00000 0.000 0.00
1090 604-30005 MH SLAB BASE (5 FT) 0.000 0.000
EACH 0.000 0.00
4,096.00000 0.000 0.00
1095 604-30015 MH SLAB BASE (15 FT) 0.000 0.000
EACH 0.000 0.00
12,810.00000 0.000 0.00
1100 606-00747 GDRAIL TY 7 (STY CD-HOV) (SPEC) 0.000 0.000
LF 0.000 0.00
142.00000 0.000 0.00
1105 613-10000 WIRING 0.000 0.000
LS 0.000 0.00

11,070.00000 0.000 0.00
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1110 614-32400 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) 0.000 0.000
EACH 0.000 0.00
29,000.00000 0.000 0.00
1115 614-41600 MONOTUBE OVERHEAD SIGN BRDG (16 IN DIA) 0.000 0.000
EACH 0.000 0.00
32,500.00000 0.000 0.00
1120 614-87424 FIBER OPTIC CABLE (S MODE) (24 S) 0.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
1125 626-00000 MOBILIZATION 0.000 0.000
LS 0.000 0.00
70,370.00000 0.000 0.00
1130 630-80370 CONC BARRIER (TEMP) 0.000 0.000
LF 0.000 0.00
12.23000 0.000 0.00
1135 900-00014 ADDED ITEM (LUMP SUM)/ TOLL GANTRY SPACE TRUSS 0.000 0.000
LS 0.000 0.00
84,000.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,375,450.25 $ 507,605.1658 4,976,943.45

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0940 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,200.00000 1.000 12,200.00
0945 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0950 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,200.00 $ 0.00$ 21,200.00

PROJECT TOTAL CURRENT AMT $  7,396,650.25 $ 507,605.16$  4,998,143.45



